

DATE 2052Z 21 FEB 66

SECRET

TO : DIRECTOR

FROM

25X1A

25X1A

ACTION:

INFO :

TOR 2115Z 21 FEB 66

25X1A

ROUTINE

IN 89426

25X1A

TO

INFO

OTE

5388

ATTN:

25X1A

LATEST STATUS ON CONTRACT CLOSURES SUMMARIZED IN 15 DECEMBER

1965 MEMO IS:

SP-1927 SIXTEEN (16) HOURS CHARGED BETWEEN 31 JANUARY 1965 AND 7 FEBRUARY 1965 WAS INCORRECT. THESE HOURS ARE BEING TRANSFERRED TO SP-1923 WHICH IS THE APPROPRIATE CONTRACT. A NEW FINAL CONTRACT COST STATEMENT IS IN PROCESS AND WILL BE SUBMITTED IN NEXT WEEK OR TEN DAYS.

SP-1916 PROPERTY ACCOUNTABILITY SURVEY IN PROCESS AND WE HOPE TO HAVE IT COMPLETED BY THE END OF FEBRUARY OR EARLY IN MARCH.

DKN-3667 FINAL REPORT WAS SUBMITTED BY LETTER DATED 17 DECEMBER 1965. FINAL REDETERMINATION PROPOSAL IS IN PROCESS AND WILL BE READY TO SUBMIT PRIOR TO 1 MARCH 1966.

SP-1925 WE CONSIDER THIS CONTRACT CLOSED. PLEASE CONFIRM IF YOU AGREE.

SP-1926 REVIEW OF ALL OPEN PURCHASE ORDER COMMITMENTS NOW IN PROCESS. FINAL COST STATEMENT AWAITING THESE RESULTS, BUT WE EXPECT TO SUBMIT TO [REDACTED] IN MARCH 1966.

25X1A

END OF MESSAGE